

Initial Project Planning Template

Date	24 June 2026
Team ID	SWTID-2026-2912
Project Name	Credit Card Approval Prediction
Maximum Marks	4 Marks

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection And Preprocessing	USN-1	Understanding & Loading Data	Low	Nitla Bhavani	2026/06/24	2026/06/25
Sprint-1	Data Collection And Preprocessing	USN-2	Data Cleaning	High	Peetha Pujitha	2026/06/24	2026/06/26

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint-1	Data Collection And Preprocessing	USN-3	Exploratory Data Analysis	Medium	Perusomula Naga manoj	2026/06/24	2026/06/26
Sprint-4	Project Report	USN-4	Report	Medium	Nizampatnam Balaji sai	2026/06/24	2026/07/5

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-2	Model Development	USN-5	Training The Model	High	Nitla Bhavani	2026/06/27	2026/07/2
Sprint-2	Model Development	USN-5	Evaluating The Model	Medium	Peetha Pujitha	2026/06/29	2026/07/2
Sprint-2	Model tuning and testing	USN-6	Model tuning	High	Perusomula Naga Manoj	2026/06/29	2026/07/2

Sprint-2	Model tuning and testing	USN-7	Model testing	Medium	Nizampatnam Balaji Sai	2026/06/29	2026/07/2
Sprint-3	Web integration and Deployment	USN-8	Building HTML templates	Low	Nitla Bhavani	2026/07/2	2026/07/4
Sprint-3	Web integration and Deployment	USN-9	Local Deployment	Medium	Peetha Pujitha	2026/07/2	2026/07/2